National Aeronautics and Space Administration

Memorial Day
Thanksgiving Day
Independence Day
Christmas Day

Any other day designated by Federal stat-
ute, Executive Order, or the President’s
proclamation.

(b) When any holiday falls on a Saturday,
the preceding Friday is observed. When any
holiday falls on a Sunday, the following
Monday is observed. Observance of such days
by Government personnel shall not by itself
be cause for an additional period of perform-
ance or entitlement of compensation except
as set forth within the contract.

(End of clause)

Alternate I (SEP 1989). As prescribed
in 1842.7001(b), add the following para-
graphs (c¢) and (d) as Alternate I to the
clause.

(c) On-site personnel assigned to this con-
tract shall not be granted access to the in-
stallation during the holidays in paragraph
(a) of the clause, except as follows: the Con-
tractor shall provide sufficient on-site per-
sonnel to perform round-the-clock require-
ments of critical work already in process,
unless otherwise instructed by the Con-
tracting Officer or authorized representa-
tive. If the Contractor’s on-site personnel
work during a holiday other than those in
paragraph (a) of the clause, no form of holi-
day or other premium compensation shall be
reimbursed as either a direct or indirect
cost. However, this does not preclude reim-
bursement for authorized overtime work
that would have been overtime regardless of
the status of the day as a holiday.

(d) The Contractor shall place identical re-
quirements, including this paragraph, in all
subcontracts that require performance of
work on-site, unless otherwise instructed by
the Contracting Officer.

Alternate II (OCT 2000). As prescribed
in 1842.7001(c), add the following as
paragraphs (e) and (f) if Alternate I is
used, or as paragraphs (c) and (d) if Al-
ternate I is not used. If added as para-
graphs (c¢) and (d), amend the first sen-
tence of paragraph (d) by deleting ‘‘(e)”’
and adding ‘‘(c)”’ in its place.

(e) When the NASA installation grants ad-
ministrative leave to its Government em-
ployees (e.g., as a result of inclement weath-
er, potentially hazardous conditions, or
other special circumstances), Contractor
personnel working on-site should also be dis-
missed. However, the contractor shall pro-
vide sufficient onsite personnel to perform
round-the-clock requirements of critical
work already in process, unless otherwise in-
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structed by the Contracting Officer or au-
thorized representative.

(f) Whenever administrative leave is grant-
ed to Contractor personnel pursuant to para-
graph (e) of this clause, it shall be without
loss to the Contractor. The cost of salaries
and wages to the Contractor for the period of
any such excused absence shall be a reim-
bursable item of cost under this contract for
employees in accordance with the Contrac-
tor’s established accounting policy.

[64 FR 39376, Sept. 26, 1989, as amended at 57
FR 40856, Sept. 8, 1992; 62 FR 36735, July 9,
1997; 63 FR 32764, June 16, 1998; 656 FR 58932,
Oct. 3, 2000]

1852.242-73 NASA contractor financial
management reporting.

As prescribed in 1842.7202, insert the
following clause:

NASA CONTRACTOR FINANCIAL MANAGEMENT
REPORTING (NOV 2004)

(a) The Contractor shall submit NASA
Contractor Financial Management Reports
on NASA Forms 533 in accordance with the
instructions in NASA Procedures and Guide-
lines (NPR) 9501.2, NASA Contractor Finan-
cial Management Reporting, and on the re-
verse side of the forms, as supplemented in
the Schedule of this contract. The detailed
reporting categories to be used, which shall
correlate with technical and schedule report-
ing, shall be set forth in the Schedule. Con-
tractor implementation of reporting require-
ments under this clause shall include NASA
approval of the definitions of the content of
each reporting category and give due regard
to the Contractor’s established financial
management information system.

(b) Lower level detail used by the Con-
tractor for its own management purposes to
validate information provided to NASA shall
be compatible with NASA requirements.

(c) Reports shall be submitted in the num-
ber of copies, at the time, and in the manner
set forth in the Schedule or as designated in
writing by the Contractor Officer. Upon com-
pletion and acceptance by NASA of all con-
tract line items, the Contracting Officer may
direct the Contractor to submit Form 533 re-
ports on a quarterly basis only, report only
when changes in actual cost incur, or sus-
pend reporting altogether.

(d) The Contractor shall ensure that its
Form 533 reports include accurate subcon-
tractor cost data, in the proper reporting
categories, for the reporting period.

(e) If during the performance of this con-
tract NASA requires a change in the infor-
mation or reporting requirements specified
in the Schedule, or as provided for in para-
graph (a) or (c) of this clause, the Con-
tracting Officer shall effect that change in
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accordance with the Changes clause of this
contract.

(End of clause)

[62 FR 36735, July 9, 1997; 62 FR 40309, July 28,
1997, as amended at 656 FR 46628, July 31, 2000;
69 FR 63460, Nov. 2, 2004]

1852.242-74 Notice of Earned Value
Management System.

As prescribed in 1842.7402(a)(1), insert
the following provision:

NOTICE OF EARNED VALUE MANAGEMENT
SYSTEM (MAR 1999)

(a) The offeror shall provide documenta-
tion that the cognizantAdministrative Con-
tracting Officer (ACO) has recognized that:

(1) The proposed earned value management
system (EVMS) complies with the EVMS cri-
teria of NASA Policy Directive (NPD) 9501.3,
Earned Value Management, or DoD 5000.2-R,
Mandatory Procedures for Major Defense Ac-
quisition Programs and Major Automated In-
formation Systems Acquisition Programs; or

(2) The company EVM system conforms
with the full intentions of the guidelines pre-
sented in ANSI/EIA Standard 748, Industry
Guidelines for Earned Value Management
Systems.

(b) If the offeror proposes to use a system
that does not meet the requirements of para-
graph (a) of this provision, the successful of-
feror shall submit a plan for compliance with
the NASA EVM criteria as described in NPD
9501.3.

(1) The plan shall—

(i) Describe the EVMS the offeror intends
to use in performance of the contract;

(ii) Distinguish between the offeror’s exist-
ing management system and modifications
proposed to meet the criteria;

(iii) Describe the management system and
its application in terms of the criteria;

(iv) Describe the proposed procedure for
administration of the criteria as applied to
subcontractors; and

(v) Provide documentation describing the
process and results of any third-party or self-
evaluation of the system’s compliance with
EVMS criteria.

(2) The Government will review the
offeror’s plan for EVMS before contract
award. The offeror shall provide information
and assistance as required by the Con-
tracting Officer to support review of the
plan.

(c) Offerors shall identify in their pro-
posals the major subcontractors, or major
subcontracted efforts if major subcontrac-
tors have not been selected, planned for ap-
plication of EVMS. The prime contractor
and the Government shall agree to sub-
contractors selected for application of
EVMS.

48 CFR Ch. 18 (10-1-06 Edition)

(End of provision)

[64 FR 10574, Mar. 5, 1999]

1852.242-75 Earned Value
ment Systems.

As prescribed at 1842.7402(a)(2), insert
the following clause:

Manage-

EARNED VALUE MANAGEMENT SYSTEM (MAR
1999)

(a) In the performance of this contract, the
Contractor shall use:

(1) An earned value management system
(EVMS) that has been recognized by the cog-
nizant Administrative Contracting Officer
(ACO) as complying with the criteria pro-
vided in NASA Policy Directive 9501.3,
Earned Value Management, or DoD 5000.2-R,
Mandatory Procedures for Major Defense Ac-
quisition Programs and Major Automated In-
formation Systems Acquisition Programs; or

(2) A company EVMS that the ACO has
recognized as conforming with the full inten-
tions of the guidelines presented in ANSI/
EIA Standard 748, Industry Guidelines for
Earned Value Management Systems.

(b) If, at the time of award, the Contrac-
tor’s EVMS has not been recognized by the
cognizant ACO per paragraph (a) of this
clause or the Contractor does not have an ex-
isting cost schedule control system (C/SCS)
that has been accepted by the Government,
the Contractor shall apply the Contractor’s
EVMS to the contract and be prepared to
demonstrate to the ACO that its system
complies with the EVMS criteria referenced
in paragraph (a) of this clause.

(c) The Government may require inte-
grated baseline reviews. Such reviews shall
be scheduled as early as practicable and
should be conducted within 180 calendar days
after contract award, exercise of significant
contract options, or incorporation of major
contract modifications. The objective of the
integrated baseline review is for the Govern-
ment and the Contractor to jointly assess
areas, such as the Contractor’s planning, to
ensure complete coverage of the statement
of work, logical scheduling of the work ac-
tivities, adequate resourcing, and identifica-
tion of inherent risks.

(d) Unless a waiver is granted by the ACO,
Contractor proposed EVMS changes require
approval of the ACO prior to implementa-
tion.

The ACO shall advise the Contractor of the
acceptability of such changes within 30 cal-
endar days after receipt of the notice of pro-
posed changes from the Contractor. If the ad-
vance approval requirements are waived by
the ACO, the Contractor shall disclose EVMS
changes to the ACO and provide an informa-
tion copy to the NASA Contracting Officer
at least 14 calendar days prior to the effec-
tive date of implementation.
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